



CITY OF STACY

## **MONTHLY ENGINEER'S REPORT**

For the November 9, 2021 City Council Meeting

---

1. **2021 Street and Utility Improvements (307<sup>th</sup> Street and 311<sup>th</sup> Street – 193805157 and 193805158)** – Work has proceeded on 307<sup>th</sup> Street, 311<sup>th</sup> Street, Finch Avenue, Stacy Trail, and Foster Avenue.

Since the October 12 Council Meeting, several project items can be discussed as follows:

### 307<sup>th</sup> Street

- The contractor constructed the gravel roadway and used fabric and rock as discussed.
- Ditches and yards have been shaped. Restoration will be done with dormant seed this fall. We anticipate reseeding will be needed in the spring in various areas.
- We have received some initial information from the contractor on additional costs related to the sanitary sewer placement. We are currently reviewing that information.
- The League of Minnesota Cities representative forwarded the claim from Frontier Communications to the contractor to address.
- We prepared a letter to property owners and residents related to delaying the paving of the first lift of bituminous.

### 311<sup>th</sup> Street

- The contractor completed storm sewer, curb and gutter, the Foster Avenue apron, and paving of the first lift of bituminous on 311<sup>th</sup> Street as well as various street and driveway patching. Additional rock stabilization was needed for the storm sewer between Foster and Foxhill Avenue.
- A bituminous wedge was placed next to the new curb to protect the curb over the winter from snow plowing. That wedge will be removed next spring before the final lift of bituminous is placed.
- We met with concerned residents on drainage of driveways and boulevard. We will continue to monitor after rain events.
- Boulevards have been shaped. Restoration will be done with dormant seed this fall. We anticipate reseeding will be needed in the spring in various areas.

## 2. **Stacy General (193804175)**

- **Various Utility Permits** – We processed various permits.
- **Foxhill Avenue, 314<sup>th</sup> Street, Ferris Trail Paving** – The Council authorized proceeding with a feasibility report. We have forwarded a feasibility report for Council discussion and will present that at the November 9 Council Meeting.
- **Grinding and Sharpening Site** – We responded to questions on grading acceptance.